
Pendleton County Project Development Board 

 

July 21, 2010 
 

Members present: Gary Veirs, Robert McGinnis, Henry Bertram, Mike Redden. 

 

Others present: Kenny Davis, Wes Davis, Chris Greene, Ronnie McCall, Ronnie Spicer 

and Don Willis. 

 

Chairman, Henry Bertram called the July meeting of the Pendleton County Project 

Development Board to order. 

 

Gary Veirs made a motion to approve minutes from the June 30, 2010 meeting, seconded 

by Mike Redden. Amendment in paragraph 8 item100-24 should be $4962.00 and 

$110.00 for additional sign. Motion carried. 

 

Kenny Davis of Codell reported to the committee that repairs for the terrazzo flooring is 

scheduled. The additional pews that were ordered by the project are to be delivered July 

23, 2010.  Mr. Davis stated that the punch list items are declining. 

 

Wes Davis of Codell presented bid in the sum of $16,987.00 for security gate, benches 

and additional signs. 

 

Pat Cahill of Cahill Surveying was at the meeting to request payment for work completed 

for parking lot at the Pendleton County Judicial Center. Mr. Cahill was a subcontractor 

for Walker Construction.  Chris Greene of CMW to research and report to committee 

next month. 

 

Chris Greene reported that plan manuals are 80 percent complete. 

 

Building maintenance Manager Don Willis reported that county phone line is needed to 

connect heating and cooling computer and video arraignment. 

 

Judge McGinnis reported on meeting with Shady Acres in regards to landscaping.  Shady 

Acres will replace three dogwoods that died, with different type of tree.  Shady acres will 

place topsoil and mulch around all trees.  Tree gators have been ordered.  Soaker hoses 

are in place for shrubs.  

 

On motion by Robert McGinnis, seconded by Gary Veirs to approve requisition 37a (see 

attached).  Motion carried.  AOC has approved these bills. 

 

Gary Veirs made a motion to approve change order 100-26 in the sum of $32,331.28 for 

data lines (security, fire and Javs), seconded by Robert McGinnis.  Motion carried. 

 



Chairman Henry Bertram reviewed dates for the dedication of the Pendleton County 

Judicial Center.  Chairman Bertram will contract AOC to see which dates will work for 

them. 

 

On motion by Robert McGinnis, seconded by Mike Redden to approve change order 110-

25 in the sum of $16,987.00 for security gate, benches and additional signs.  Motion 

carried. 

 

On motion by Mike Redden, seconded by Gary Veirs to adjourn meeting to meet again 

on August 18, 2010 at 1:30 in the Pendleton County Judicial Center.  Motion carried. 

 

______________________________  ___________________________ 
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